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Description/Justification of Change (Continued)

The title of this milestone, M-03-03, incorporates not only the agreed to Target Milestone
M-03-01-T1, "Establish date for design completion. Provide a date for a new interim
milestone which will read ‘complete HWVP detailed design.’" but, in additi 1, reflects one
of the milestones discussed in the current negotiations between Department of Energy and
Ecology Tank Waste Remediation System (TWRS) "negotiating" team. This tea was charged to
develop near term interim and target milestones within the TWRS that support HWVP Hot
Start-up in December, 1999.
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